Projects Initiated or Closed -

On Hold Projects - June 1,

Active Project Totals - June 1, 2014 June 1, 2014 2014

Workflow Status [Project [Revised Budget Workflow Project Revised Workflow |Project Revised
Totals |TC Status Totals Budget TC | |Status Totals Budget TC

Planning & Design 51 $383,149,551| [Initiation 42| $267,053,860( |On Hold 13| $24,154,980
Execution & Build 23 $476,249,085| |Project Closeout 4] $11,232,157
Implementation 13 $323,361,048| Total 46 $278,286,017
Registered 37 $10,577,657
Total 124 $ 1,193,337,341
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